COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2020

ESTI MATE SUMVARY 12: 05: 29
CONTI D C23396 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 23396- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 79.0 DAYS TI ME ALLOW 100 WORK DAYS
SH 116A SURFACE TREATMENT PRQJECT MP. 0 to MP. 32.3 PERCENT TIME.  79.00 ORI G TIME ALLOW 100 VORK DAYS
PRQJECT NO. STR116A- 001
SH 116A SURFACE TREATMENT PRQJ
NAME OF ROAD:
PRQJECT COUNTI ES: BACA
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 31/ 2020 DATE TI ME STARTED 03/10/2020
P. 0. BOX 566 DATE LET 02/ 13/ 2020 DATE WORK BEGAN 04/ 06/ 2020
DATE AWARDED 02/ 19/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/06/2020 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 03/ 10/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 9, 990, 692. 50 PARTI Cl PATI NG $ 47, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $  8,883,000.00 NON- PARTI Cl PATI NG 8,969, 418. 80 1,044, 717. 59
PERCENT COMPLETE: 90. 25% TOTAL EARNI NGS 9,016, 418. 80 1,044,717.59
FUNDS AVAI LABLE: $ 974, 273.70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9,016, 418. 80 1,044, 717.59
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 133, 245. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 8, 883, 173. 80 1,044, 717. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 8, 883, 173. 80 1,044, 717. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,044, 717.59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23396-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO 0004 12: 05: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 650. 000 0. 000
EACH 650. 000 6, 435. 00
9. 90000 650. 000 6, 435. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 7, 100. 000 6, 994. 000
5% 0. 000 0. 00
5. 00000 6, 994. 000 34,970. 00
0015 202-00810 *Rerpval of Ground Sign 109. 000 0. 000
EACH 105. 000 15, 750. 00
150. 00000 105. 000 15, 750. 00
0020 202-00821 *Renoval of Sign Panel 37.000 0. 000
EACH 36. 000 7,200.00
200. 00000 36. 000 7,200. 00
0025 202-01130 *Renpval of Guardrail Type 3 1, 900. 000 925. 000
LF 975. 000 8,775.00
9. 00000 1, 900. 000 17, 100. 00
0030 203-00010  Uncl assified Excavation (Conplete In Place) 674. 000 674. 000
cY 0. 000 0. 00
36. 00000 674. 000 24, 264.00
0035 203-00060 Enbanknent Material (Conplete In Place) 600. 000 166. 000
cY 434.000 17, 360. 00
40. 00000 600. 000 24, 000. 00
0040 203-01500 Bl adi ng 110. 000 27.000
HOUR 0. 000 0. 00
140. 00000 27.000 3,780. 00
0045 206- 00100 Structure Backfill (Cass 1) 40. 000 36. 000
cY 0. 000 0. 00
50. 00000 36. 000 1, 800. 00
0050 207-00205 Topsoi | 135. 000 13. 000
cY 0. 000 0. 00
33. 00000 13. 000 429. 00
0055 208-00002 *Erosion Log Type 1 (12 Inch) 2, 500. 000 130. 000
LF 0. 000 0. 00

6. 00000 130. 000 780. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 208-00075

0065

208- 00207

0070

210- 00013

0075

212- 00006

0080

212-00032

0085

213- 00002

0090

213- 00061

0095

304- 06007

0100

304- 08002

0105

403- 00720

0110 403-34721

C23396
23396-BI D
STR116A- 001
| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Er osi on Control

Managenent

*Reset

Mai | box Structure (Type 3)

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004
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UNIT PRI CE
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CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23396-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO. 0004 12: 05: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36621 Hot M x Asphalt (G ST)(50) (PG 58-28) 28, 733. 130 28, 733. 130
TON 0. 000 0. 00
96. 00000 28, 733. 130 2,758, 380. 48
0120 411-10255 Emul sified Asphalt (Slow Setting) 35, 785. 000 35, 485. 000
GAL 0. 000 0. 00
3. 00000 35, 485. 000 106, 455. 00
0125 603-10300 30 Inch Corrugated Steel Pipe 90. 000 90. 000
LF 0. 000 0. 00
160. 00000 90. 000 14, 400. 00
0130 603-30030 30 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0135 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 1, 100. 000 625. 000
LF 475. 000 17,575. 00
37.00000 1, 100. 000 40, 700. 00
0140 606- 02003 *End Anchorage (Nonfl ared) 16. 000 6. 000
EACH 10. 000 42,000. 00
4, 200. 00000 16. 000 67, 200. 00
0145 612-00037 *Del i neator (Flexible) (Flat Munted) 45. 000 0. 000
EACH 40. 000 3,280. 00
82. 00000 40. 000 3, 280. 00
0150 612-00041  *Delineator (Flexible) (Type I) 626. 000 0. 000
EACH 598. 000 38, 870. 00
65. 00000 598. 000 38, 870. 00
0155 612-00043 *Del ineator (Flexible) (Type IIl) 53. 000 0. 000
EACH 53. 000 3,710.00
70. 00000 53. 000 3,710. 00
0160 614-00011 *Si gn Panel (Class |) 581. 000 0. 000
SF 581. 000 12, 201. 00
21.00000 581. 000 12, 201. 00
0165 614-00012 *Sign Panel (Class Il) 532. 000 0. 000
SF 532. 000 13, 832. 00

26. 00000 532. 000 13, 832. 00



CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23396-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO. 0004 12: 05: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 63. 000 0. 000
EACH 61. 000 15, 250. 00
250. 00000 61. 000 15, 250. 00
0175 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 56. 000 0. 000
Sl i pbase
P EACH 56. 000 23, 520. 00
420. 00000 56. 000 23,520. 00
0180 620-00015 Field Laboratory (State Furnished) 1. 000 1. 000
EACH 0. 000 0.00
4,000. 00000 1. 000 4,000. 00
0185 625-00000 *Construction Surveying 1. 000 0. 500
LS 0. 000 0. 00
19, 000. 00000 0. 500 9, 500. 00
0190 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0.00
512, 675. 00000 1. 000 512, 675. 00
0195 626-01114  *Public Information Managenent (Tier V) 169. 000 113. 000
DAY 31. 000 1,271.00
41. 00000 144. 000 5,904. 00
0200 627-00001  *Pavenent Marking Paint 4, 009. 000 3, 909. 000
GAL 0. 000 0. 00
40. 00000 3, 909. 000 156, 360. 00
0205 627-00013 *Paverent Marking Paint (H gh Build) 2,973. 000 0. 000
GAL 0. 000 0. 00
38. 00000 0. 000 0. 00
0210 630-00000  *Flagging 3, 125. 000 2,217. 000
HOUR 503. 000 14, 084. 00
28. 00000 2,720. 000 76, 160. 00
0215 630- 00007 *Traffic Control Inspection 40. 000 28. 000
DAY 11. 000 2,420.00
220. 00000 39. 000 8, 580. 00
0220 630-00012 *Traffic Control Management 100. 000 60. 000
DAY 20. 000 22,000. 00

1, 100. 00000 80. 000 88, 000. 00



CONTI D:

ROADWAY

CAT NO0200

0225 630-80001
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630- 80341
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0250

630- 80380
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C23396
23396-BI D
STR116A- 001
| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004
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UNI TS
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CONTI D: C23396 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23396-BI D ESTI MATE RUN 08/ 04/ 2020
PRQJECT: STR116A- 001 ESTI MATE NO. 0004 12: 05: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70025 F/ A Quality Incentive Paynent 300, 000. 000 0. 000
F A - 75, 434. 550 -75,434.55
1. 00000 - 75, 434. 550 -75,434.55
0290 700-70111  Project First Program 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 9,943,692.50% 1,044,717.59$ 8, 969, 418. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0300 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
22, 000. 00000 1. 000 22,000. 00
0305 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0310 620-00020 Sanitary Facility 1.000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
CAT 0400 CURRENT AMT $ 47,000. 00 $ 0.00% 47, 000. 00

PRQJECT TOTAL CURRENT AMI $ 9,990,692.50% 1,044,717.59$% 9, 016, 418. 80



